
STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

STRUCTURES REPRESENTATIVE’S REPORT 
HC-0010 (CUSTOMIZED) 

JOB STAMP 
 

04-0120M4 (04-00000022) 
04-SF-80-1.6/2.7 
San Francisco Oakland Bay Bridge 
Oakland Touchdown - Phase 2 

SIGNATURE 

Gary Lai, Original Signed 
TITLE 

 
 
Structures Representative 

“Caltrans improves mobility across California” 

 REPORT NO. 79 to  DATE August 22, 2012 M T W Th F S S 
SHIFT HOUR START 07:00 STOP 16:00 TEMPERATURE  

WEATHER Foggy - Clear 

  
1. Email from Trevor regarding the Structure Backfill source.  They are planning on using recycled material from 

Urban Recyclers.  District Staff visited the facility to obtain a sample for testing by the Richmond lab.  Late 
message from Trevor indicating that they will be importing clean fill material from the High Street project for use 
as structure backfill.   

2. Exchanged information between SDI and Cadre to resolve prestress path.  Minor adjustment required.  Todd, 
AECOM, provided approval with notations for the prestress shop drawings. 

3. Review lost deck falsework. 
4. Call from ACC requesting a meeting to discuss costs with FWI. 
5. Called the Cleveland Wrecking Company to arrange for a meeting between them, MCM and AECOM to go over 

initial planning and equipment. 


